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Grant: B-08-DN-01-0001
October 1, 2009 thru December 31, 2009 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DN-01-0001 03/13/2009

Grantee Name: Contract End Date: Review by HUD:
State of Alabama 03/13/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$37,033,031.00 Active Sandra Donaldson

Estimated PI/RL Funds:
$2,232,150.70

Total Budget:
$39,265,181.70

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.

AREAS OF GREATEST NEED

Section 2301(c)(2) of Title 11l of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures.

The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION

The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.

NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES

The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.

PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
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RESPONSIBLE ORGANIZATIONS

ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.

BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.

AFFORDABLE RENTS

Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register.
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).

CONTINUED AFFORDABILITY

For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability. Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged. Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages.

Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS

The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.

Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing.

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.

Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units.

Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.

The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
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mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as

e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.

Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

Overall
Total Projected Budget from All Sources N/A

Total Budget $0.00
Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown $0.00
Program Income Received $0.00

Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$3,759,000.56

$3,859,929.96
$3,859,929.96

$3,347,121.58

This Report Period

Required

$0.00
$5,554,954.65
$3,703,303.10
$0.00

To Date

$39,265,181.70
$39,265,181.70

$9,390,445.01

$7,806,446.75
$7,806,446.75

$0.00
$0.00
$7,293,638.37
$0.00

Target
$9,258,257.75

To Date
0.00%
0.00%
$0.00
$0.00

$282,344.77
$282,344.77

Actual

$16,459,853.59

The State of Alabama has NSP1 grant agreements with 11 grantees. Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, Mission Birmingham). The State Substantial Amendment
process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1 activities in
those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville, Mobile, and

Montgomery.
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During the period of October 1- December 31, 2009, the State conducted site specific environmental reviews and
granted releases on 79 residential properties proposed for acquisition by all 4 non-profit grantees.

The State also conducted 4 technical assistance meetings with various grantees and their sub-recipients. Eight
grantees have acquired properties and 7 have begun rehab activities. For additional details on the progress of each
grantee, please refer to the individual activities listed below.

Some activities exhibit discrepancies among funds drawn, obligated, and expended. These discrepancies are due
to various factors such as returned funds, data entry corrections, and the need to accommodate timely draws for
property closings. After encountering difficulties with the acquisition process, on October 26, 2009, Mobile County
returned $489,419.77. These funds were subsequently used on activity draws by other NSP grantees. During this
quarter, the State revised its payment request form to clearly separate activity delivery costs associated with
acquisition and rehab activities. This resulted in revisions to previous data entries. Further, a few activities include
funds which were drawn late December 2009, but not expended until January 2010 which will be reflected in the
next Quarterly Performance Report. The State maintains all supporting documentation for these correcting entries.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2RHB, Alabama NSP Rehabilitation $3,744,308.53 $24,579,728.00 $7,524,101.98
3ADM, Alabama NSP Administration $115,621.43 $3,703,303.00 $282,344.77
5
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Activities

Grantee Activity Number: ALTH-2RHB25-001

Activity Title: ALETHEIA HOUSE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $3,520,728.25

Total Budget $0.00 $3,520,728.25

Total Obligated $1,166,282.38 $1,820,807.38

Total Funds Drawdown $624,894.96 $1,465,094.96
Program Funds Drawdown $624,894.96 $1,465,094.96
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $748,332.38 $1,402,857.38

ALETHEIA HOUSE $748,332.38 $1,402,857.38
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Activity Progress Narrative:

The State conducted environmental reviews and released conditions on 14 properties during this quarter. Aletheia House
acquired 15 properties and had 4 additional properties under contract at the end of the quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/27
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
Address City County
816 Seven Springs Drive Birmingham NA
201 Von Dale Drive Birmingham NA
904 Fox Mountain Trail Birmingham NA
840 Sun Valley Road Birmingham NA
1516 Hidden Lake Drive Birmingham NA
1501 Brewster Circle Birmingham NA
709 Lamplighter Lane Birmingham NA
72 Startrek Circle Birmingham NA
1149 Violet Drive Birmingham NA
108 Redstone Way Birmingham NA
1340 Lake Lane NE Birmingham NA
1040 Shelane Circle Birmingham NA
412 Lance Lane Birmingham NA
185 Redstone Way Birmingham NA
956 Edwards Lake Road Birmingham NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/27

0/27

0/27

Mod
0/0
0/0
State Zip
NA 35215
NA 35215
NA 35215
NA 35215
NA 35235
NA 35235
NA 35214
NA 35215
NA 35215
NA 35215
NA 35215
NA 35215
NA 35206
NA 35215
NA 35215

0
0

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ALETHEIA HOUSE

Match Contributed

Activity Description:

ALTH-2RHB25M1-001
ALETHEIA HOUSE-REHABILITATION-50

Activity Status:
Under Way
Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:

ALETHEIA HOUSE

Oct 1 thru Dec 31, 2009

N/A
$0.00

$196,802.17
$196,802.17

$196,802.17
$0.00

$0.00
$196,802.17
$196,802.17

$0.00

To Date
$4,479,271.75
$4,479,271.75

$479,689.04
$479,689.04

$479,689.04
$0.00

$0.00
$479,689.04
$479,689.04

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Activity Progress Narrative:

Rehab activities were completed on 6 properties and underway on 9 more although funds had only been requested for 3 at the

end of the quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low

Cumulative Actual Total / Expected

Total Low

Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/140 0/0 0/140 0

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: BESS-2RHB25-009

Activity Title: CITY OF BESSEMER-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $81,503.55

Total Budget $0.00 $81,503.55

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

Rehabilitation is scheduled to begin immediately upon acquisition.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

10

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 0/2 0

Amount
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Grantee Activity Number: BESS-2RHB75-009

Activity Title: CITY OF BESSEMER-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF BESSEMER

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $642,969.62

Total Budget $0.00 $642,969.62

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Activity Progress Narrative:

The City of Bessemer has completed environmental reviews on 40 properties and made offers on 18 with an additional 11
offers to be made by January 19, 2010, pending appraisal results. The homeowner application process continues and
homebuyer counseling is set to begin.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/5 0/5 0

Amount

13
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Grantee Activity Number: BESS-3ADMIN-009
Activity Title: CITY OF BESSEMER-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF BESSEMER

Match Contributed

Activity Description:
ADMINISTRATION FOR CITY OF BESSEMER

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF BESSEMER

Oct 1 thru Dec 31, 2009 To Date
N/A $38,830.36
$0.00 $38,830.36
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

BHAM-2RHB25-002
CITY OF BIRMINGHAM-REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF BIRMINGHAM

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $1,009,660.04

Total Budget $0.00 $1,009,660.04

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

The City is in the process of procuring contractors to rehab 3 properties.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Total
0/11

0/11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/11 0/0 0/11 0
# Owner Households 0 0 0 0/1 0/0 0/1 0
# Renter Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: BHAM-2RHB75-002
Activity Title: CITY OF BIRMINGHAM-REHABILITATION-120

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF BIRMINGHAM

Oct 1 thru Dec 31, 2009 To Date

N/A $1,303,973.40
$0.00 $1,303,973.40
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

Although funds were not requested during this quarter, the City of Birmingham has acquired 3 properties and homebuyer

counseling is on-going.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8
# of Singlefamily Units 0 0/8
18
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/2 0/8 0
# Owner Households 0 0 0 0/0 0/1 0/6 0
# Renter Households 0 0 0 0/0 0/1 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: BHAM-3ADMIN-002
Activity Title: CITY OF BIRMINGHAM-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF BIRMINGHAM

Match Contributed

Activity Description:
ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF BIRMINGHAM

Oct 1 thru Dec 31, 2009 To Date
N/A $112,488.16
$0.00 $112,488.16
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HBHV-2RHB25-034

Activity Title: HABITAT HUNTSVILLE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $3,256.00 $8,480.33
Program Funds Drawdown $3,256.00 $8,480.33
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Activity Progress Narrative:

Rehab funds have not been requested to date; however, work is underway on 5 properties. Four have already been selected
by families. The first family will move in during January and 2 more families in February.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/19
# of Singlefamily Units 0 0/19
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/19 0/0 0/19 0
0/19 0/0 0/19 0

Amount

23

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ALABAMA ASSOCIATION OF HABITAT AFFILIATES
Match Contributed

Activity Description:

HBHV-2RHB75-034
HABITAT HUNTSVILLE-REHABILITATION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Oct 1 thru Dec 31, 2009 To Date

N/A $2,250,000.00
$0.00 $2,250,000.00
$463,200.00 $723,000.00
$454,730.88 $546,463.24
$454,730.88 $546,463.24
$0.00 $0.00

$0.00 $0.00
$368,200.00 $628,000.00
$368,200.00 $628,000.00
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The State conducted environmental reviews and released conditions on 17 properties in Huntsville. Habitat acquired 8
properties and has a contract pending for one additional which should close by January 26, 2010.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/11

0/11
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
6201 Pamela Drive NW

Mod
0

0

City

Huntsville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 0/11
0/0 0/11

State
Alabama

Total Low/Mod%

0/11 0
0/11 0
Zip Status / Accept
35806- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed

Activity Description:

HBJC-2RHB25-034

HABITAT JEFFERSON COUNTY-

REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Oct 1 thru Dec 31, 2009

N/A
$0.00

$30,718.97
$99,496.52

$99,496.52
$0.00

$0.00
$26,518.97
$26,518.97

$0.00

To Date
$975,083.46

$975,083.46

$48,050.00
$102,601.42

$102,601.42
$0.00

$0.00
$43,850.00
$43,850.00

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total
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Total
0/10

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/10
# of Singlefamily Units 0 0/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/10 0/0 0/10 0
# Owner Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HBJC-2RHB75-034

Activity Title: HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES
Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $3,524,916.54
Total Budget $0.00 $3,524,916.54
Total Obligated $238,787.04 $277,187.04
Total Funds Drawdown $142,096.50 $180,496.50
Program Funds Drawdown $142,096.50 $180,496.50
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $238,787.04 $277,187.04
ALABAMA ASSOCIATION OF HABITAT AFFILIATES $238,787.04 $277,187.04
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

The State conducted environmental reviews and released conditions on 9 properties in Jefferson County. Habitat completed
the acquisition process on 3 properties with 5 more currently underway. Thirty-three families are currently attending
homeownership counseling and meeting Habitat partnership requirements.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/27
# of Singlefamily Units 0 0/27
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/27 0/27 0
0/0 0/27 0/27 0

Amount

29

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HBMC-2RHB25-034
Activity Title: HABITAT MOBILE COUNTY-REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

HUNTSVILLE HOUSING AUTHORITY
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Oct 1 thru Dec 31, 2009 To Date
N/A $967,533.69
$0.00 $967,533.69
$12,390.94 $12,390.94
$7,993.00 $444,971.95
$7,993.00 $444,971.95
$0.00 $0.00

$0.00 $0.00
$12,390.94 $12,390.94
$12,390.94 $12,390.94
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Total
0/22

0/22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/22 0/0 0/22 0
0/22 0/0 0/22 0

Amount
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Grantee Activity Number: HBMC-2RHB75-034

Activity Title: HABITAT MOBILE COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $3,532,466.31

Total Budget $0.00 $3,532,466.31

Total Obligated $210,014.83 $2,201,524.00

Total Funds Drawdown $521,192.86 $2,173,977.92
Program Funds Drawdown $521,192.86 $2,173,977.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $627,964.83 $2,619,474.00

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $627,964.83 $2,619,474.00
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

Habitat of Mobile County acquired 6 properties. They report a problem with the provisions of the NSP Tenant Protection
Requirements in establishing the ISII on properties being purchased through HUD, Fannie Mae and Freddie Mac as these
entities are insurers and not the actual lender. Fourteen families have been identified and counseling is in process or
completed and 29 families are working toward meeting Habitat partnership requirements.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Singlefamily Units 0 0/21
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1055 Greenway Drive W

3181 Cedarview Court
5324 Overlook Road
1081 Hillside Court

This Report Period
Mod
0

0

City

Mobile
Mobile
Mobile
Mobile

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod

0/0 0/21 0/21

0/0 0/21 0/21
State Zip
Alabama 36608-
Alabama 36618-
Alabama 36618-
Alabama 36618-

Total Low/Mod%

0
0

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number: HUNT-2RHB25-023

Activity Title: CITY OF HUNTSVILLE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $23,070.81

Total Budget $0.00 $23,070.81

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Rehab is underway on one property, but funds have not been requested.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/0 0/1 0

Amount
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Grantee Activity Number: HUNT-2RHB75-023

Activity Title: CITY OF HUNTSVILLE-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF HUNTSVILLE

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $554,742.47

Total Budget $0.00 $554,742.47

Total Obligated $0.00 $0.00

Total Funds Drawdown $29,965.69 $29,965.69
Program Funds Drawdown $29,965.69 $29,965.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The City of Huntsville completed environmental reviews on 18 properties and inspected 9. Homebuyer counseling is on-going.
The City has acquired one property, but reports problems with diminished availability of foreclosed properties due to investor
purchasing, environmental regulations, and unsuitability of properties for rehab. The Director of one of the City sub-recipients
resigned which has resulted in no activity for that particular agency during this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/4
# of Singlefamily Units 0 0/4
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
906 Crestline

Mod
0

0

City

Huntsville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County
NA

Cumulative Actual Total / Expected

Low Mod
0/0 0/3
0/0 0/3

State
NA

Total Low/Mod%

0/4 0
0/4 0
Zip Status / Accept
35816 Not Validated / N
Amount
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Grantee Activity Number: HUNT-3ADMIN-023
Activity Title: CITY OF HUNTSVILLE-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF HUNTSVILLE

Match Contributed

Activity Description:
ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF HUNTSVILLE

Oct 1 thru Dec 31, 2009 To Date
N/A $37,812.59
$0.00 $37,812.59
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HVHA-2RHB

Activity Title:

25-024

REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF MOBILE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HUNTSVILLE HOUSING AUTHORITY-

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009

N/A

$0.00
$14,475.03
$205,134.61

$205,134.61
$0.00

$0.00
$14,475.03
$14,475.03

$0.00

To Date
$1,083,397.10

$1,083,397.10

$14,475.03
$205,134.61

$205,134.61
$0.00

$0.00
$14,475.03
$14,475.03

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/10

0/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/10 0/0 0/10 0
0/10 0/0 0/10 0

Amount
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Grantee Activity Number: HVHA-2RHB25M2-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-

REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ALETHEIA HOUSE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009 To Date
N/A $185,026.20
$0.00 $185,026.20
$8,537.55 $8,537.55
$57,145.96 $106,333.41
$57,145.96 $106,333.41
$0.00 $0.00

$0.00 $0.00
$8,537.55 $8,537.55
$8,537.55 $8,537.55
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:
2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

42

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

43
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Grantee Activity Number: HVHA-2RHB25M3-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-

REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009 To Date
N/A $185,026.20
$0.00 $185,026.20
$0.00 $0.00
$9,413.63 $9,413.63
$9,413.63 $9,413.63
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:
2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

a4

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

45
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ALABAMA ASSOCIATION OF HABITAT AFFILIATES
HUNTSVILLE HOUSING AUTHORITY

Match Contributed

Activity Description:

HVHA-2RHB25M4-024

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009 To Date
N/A $185,026.20
$0.00 $185,026.20
$129,418.03 $129,418.03
$29,837.51 $29,921.51
$29,837.51 $29,921.51
$0.00 $0.00

$0.00 $0.00
$129,418.03 $129,418.03
$129,418.03 $129,418.03
$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

Rehab work has been completed on 3 properties and is underway on 5 more.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

a7
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

ALABAMA ASSOCIATION OF HABITAT AFFILIATES
HUNTSVILLE HOUSING AUTHORITY

Match Contributed

Activity Description:

HVHA-2RHB25M5-024

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009 To Date
N/A $185,026.20
$0.00 $185,026.20
$16,875.27 $16,875.27
$19,093.98 $28,095.78
$19,093.98 $28,095.78
$0.00 $0.00

$0.00 $0.00
$16,875.27 $16,875.27
$16,875.27 $16,875.27
$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

Rehab work has been completed on 5 properties and is underway on 5 more.

will be bid in January 2010.

Accomplishments Performance Measures
This Report Period

# of Properties

48

Bids are in process for 8 properties and 13 more

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

49
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Grantee Activity Number: HVHA-2RHB25M6-024
Activity Title: HUNTSVILLE HOUSING AUTHORITY-REHAB-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MISSION BIRMINGHAM

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Alabama NSP Rehabilitation

Projected End Date:
03/10/2013

Completed Activity Actual End Date:

Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009
N/A

$0.00

$5,612.50
$6,711.89

$6,711.89
$0.00

$0.00
$5,612.50
$5,612.50

$0.00

To Date
$185,026.25
$185,026.25

$5,612.50
$46,668.03

$46,668.03
$0.00

$0.00
$5,612.50
$5,612.50

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:
4928 COTTON ROW NW, HUNTSVILLE AL 35816

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

50

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

51
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Grantee Activity Number: HVHA-2RHB75-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $1,606,445.65
Total Budget $0.00 $1,606,445.65

Total Obligated

$1,098,190.64

$1,098,190.64

Total Funds Drawdown $593,359.90 $593,359.90
Program Funds Drawdown $593,359.90 $593,359.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $786,103.57 $786,103.57

HUNTSVILLE HOUSING AUTHORITY $786,103.57 $786,103.57

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The State and the Huntsville Housing Authority conducted environmental reviews on 11 properties. The Housing Authority
acquired 9 properties and completed an agreement with HUD for the purchase of 7 properties which should close by the end of
January 2010. They continue to pursue multi-family rental units although there are currently no viable foreclosed properties on
the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/11
52
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# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
2540 Clovis Road

3207 Rita Lane
510 Drummond Road SW
4024 Talwell Drive

This Report Period
Mod
0

0

City

Huntsville
Huntsville
Huntsville

Huntsville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Total
0/11

0/11

Cumulative Actual Total / Expected

Low Mod

0/0 0/9 0/11

0/0 0/9 0/11
State Zip
Alabama 35803-
Alabama 35810-
Alabama 35802-
Alabama 35805-

Total Low/Mod%

0
0

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N

Amount

53
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Grantee Activity Number: JEFF-2RHB25-005

Activity Title: JEFFERSON COUNTY-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $797,210.00

Total Budget $0.00 $797,210.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Rehab is underway for one property, but funds have not been requested.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/7
# of Singlefamily Units 0 o7
54
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/7 0/0 0/7 0
o/7 0/0 o/7 0

Amount

55
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Grantee Activity Number: JEFF-2RHB75-005

Activity Title: JEFFERSON COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $1,086,990.00

Total Budget $0.00 $1,086,990.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $322,879.41 $322,879.41
Program Funds Drawdown $322,879.41 $322,879.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

JEFFERSON COUNTY COMMISSION $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Jefferson County completed 17 environmental reviews, conducted inspections and work write-ups on 9 properties, and
acquired 5. The State has also approved requests to demolish 3 properties. Two of the properties will be redeveloped
with County NSP funds received directly from HUD and the third will be redeveloped with County HOME funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/9
# of Singlefamily Units 0 0/9
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iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
4000 Poplar Drive

8310 Bryant Avenue

Mod
0

0

City
Adamesville

Leeds

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 0/9
0/0 0/9

State
Alabama
Alabama

Total Low/Mod%

0/9 0
0/9 0
Zip Status / Accept
35005- Not Validated / N
35094- Not Validated / N
Amount

57
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

JEFFERSON COUNTY COMMISSION

Match Contributed

Activity Description:

JEFF-SADMIN-005
JEFFERSON COUNTY-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON COUNTY COMMISSION

Oct 1 thru Dec 31, 2009 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $0.00
$6,689.07 $6,689.07
$6,689.07 $6,689.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MISS-2RHB25-021

Activity Title: MISSION BIRMINGHAM-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $267,757.51

Total Budget $0.00 $267,757.51

Total Obligated $106,637.50 $106,637.50

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $106,637.50 $106,637.50

MISSION BIRMINGHAM $106,637.50 $106,637.50
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

The State conducted environmental reviews and released conditions on 28 properties. Mission Birmingham has acquired 2
properties with contracts ready for 12 additional. Outreach to potential homeowners continues.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0 0 0/3 0/0 0/3 0

Activity Locations

Address City County State Zip Status / Accept
2220 Snavely Avenue SW Birmingham Alabama 35211- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

MISS-2RHB75-021
MISSION BIRMINGHAM-REHABILITATION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:
03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
MISSION BIRMINGHAM

Oct 1 thru Dec 31, 2009
N/A

$0.00

$0.00
$112,250.00

$112,250.00
$0.00

$0.00
$0.00

$0.00

Rehab is underway for 2 properties, but funds have not been requested.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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To Date
$732,242.49

$732,242.49

$0.00
$112,250.00

$112,250.00
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
0/10

0/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/7 0/10 0
0/0 o/7 0/10 0

Amount
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Grantee Activity Number: MOBL-2RHB25-028

Activity Title: CITY OF MOBILE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $480,000.00

Total Budget $0.00 $480,000.00

Total Obligated $191,211.65 $191,211.65

Total Funds Drawdown $120,351.56 $199,773.86
Program Funds Drawdown $120,351.56 $199,773.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $120,351.56 $120,351.56

CITY OF MOBILE $120,351.56 $120,351.56
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

Rehab activities are underway on 5 properties and a bid package is being prepared for one additional property.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/6
# of Singlefamily Units 0 0/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/6 0/0 0/6 0
0/6 0/0 0/6 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

2RHB Alabama NSP Rehabilitation
Projected Start Date: Projected End Date:
04/28/2009 03/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

MOBL-2RHB75-028
CITY OF MOBILE-REHABILITATION-120

Activity Status:
Under Way
Project Title:

Completed Activity Actual End Date:

Responsible Organization:

CITY OF MOBILE

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $1,879,806.45
Total Budget $0.00 $1,879,806.45
Total Obligated $359,265.83 $394,607.21
Total Funds Drawdown $187,701.50 $291,369.94
Program Funds Drawdown $187,701.50 $291,369.94
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $320,975.83 $356,317.21
CITY OF MOBILE $320,975.83 $356,317.21
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

The City of Mobile has completed environmental reviews on 10 properties and acquired 7. Funds will be requested in January
2010 for 4 additional properties. One sub-recipient is reporting difficulty negotiating a fair acquisition price with HUD and
another sub-recipient reports difficulties due to unsuitability of properties for rehab as many have been on the market and
vacant for a lengthy period of time resulting in extensive damage. Homebuyer counseling is underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/13
# of Singlefamily Units 0 0/13
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1250 Old Shell Road

1604 Lincoln Street
2202 Rosa Drive

Mod
0

0

City

Mobile
Mobile
Mobile

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 0/10
0/0 0/10

State

Alabama
Alabama
Alabama

Zip

36604-
36617-
36617-

Total Low/Mod%
0/13 0

0/13 0

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number: MOCY-2RHB25-043

Activity Title: MOBILE COUNTY-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $473,260.26

Total Budget $0.00 $473,260.26

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

No rehab activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/8 0/0 0/8 0
0/8 0/0 0/8 0

Amount
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Grantee Activity Number: MOCY-2RHB75-043

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MOBILE COUNTY COMMISSION

Match Contributed

Under Way

Project Title:

MOBILE COUNTY-REHABILITATION-120

Activity Status:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
MOBILE COUNTY COMMISSION

Oct 1 thru Dec 31, 2009

N/A
$0.00

($488,831.34)
$0.00

$0.00
$0.00

$0.00
($488,831.34)
($488,831.34)

$0.00

Activity Description:

To Date
$1,526,739.74
$1,526,739.74

$3,931.81
$10,580.23

$10,580.23
$0.00

$0.00
$3,931.81
$3,931.81

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

Mobile County executed a contract with Habitat for Humanity to acquire, rehabilitate, and sell properties. Two properties have

been identified for purchase with closing anticipated in January 2010.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

70

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/8 0/8 0

Amount
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Grantee Activity Number: MONT-2RHB

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

25-048

CITY OF MONTGOMERY-REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF MONTGOMERY

Oct 1 thru Dec 31, 2009 To Date
N/A $441,219.92
$0.00 $441,219.92
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN

ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
INCOME.

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

No rehab activity.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

MONT-2RHB75-048
CITY OF MONTGOMERY-REHABILITATION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF MONTGOMERY

Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

N/A

$2,615,687.35

$0.00 $2,615,687.35
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

The City of Montgomery executed an agreement with VVolunteers of America (VOA) to acquire, rehabilitate, and sell properties.
A total of 30 properties have been examined to date, 7 environmental reviews completed, and 7 contracts for purchase have

been accepted for closing in February 2010.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/13

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/13
# of Singlefamily Units 0 0/13

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/11 0/13 0
# Owner Households 0 0 0 0/0 0/11 0/13 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF MONTGOMERY

Match Contributed

Activity Description:

MONT-3ADMIN-048
CITY OF MONTGOMERY-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF MONTGOMERY

Oct 1 thru Dec 31, 2009 To Date
N/A $195,407.48
$0.00 $195,407.48
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
10/06/2008

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

STATE-AL-3ADMIN
STATE OF ALABAMA-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ADECA

Match Contributed

ADECA

Oct 1 thru Dec 31, 2009 To Date

N/A $1,008,031.00
$0.00 $1,008,031.00
$0.00 $1,851,651.00
$108,932.36 $275,655.70
$108,932.36 $275,655.70
$0.00 $0.00

$0.00 $0.00
$108,558.18 $275,281.52
$108,558.18 $275,281.52
$0.00 $0.00

Activity Description:

State NSP Administration

Location Description:
ADECA

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

HUNTSVILLE HOUSING AUTHORITY

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE
XX-DELETE-000

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

08/13/2010

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Oct 1 thru Dec 31, 2009 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MOBILE COUNTY COMMISSION

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE-01
XX-DELETE-001

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

08/13/2010

Completed Activity Actual End Date:

Responsible Organization:
MOBILE COUNTY COMMISSION

Oct 1 thru Dec 31, 2009 To Date
N/A $0.00
$0.00 $0.00
($588.43) $6,648.42
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($588.43) $6,648.42
($588.43) $6,648.42
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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